Sprint 3 Jira Report - Seth Martin

Student: Seth Martin | **Project:** Rate My Fries (FRY) | **Sprint:** FRY Sprint 3, October 20-November 3, 2026.

Report date: November 3, 2026. Snapshot verified from live Jira/GitHub; times use America/Chicago. October 20 was CDT (UTC-05:00); November 3 is CST (UTC-06:00).

Sprint commitment versus delivery

Metric	Verified value
Original committed issues	12
Issues Done	10
Issues not Done	2
Issues added after sprint start	0
Committed story points	46
Completed story points	36
Point completion	36/46 = 78.26%
Issue completion	10/12 = 83.33%
Sprint closure	Still active; Complete sprint control remains available

The Jira burndown selected FRY Sprint 3 and Story points, displayed the scheduled October 20-November 3 dates, and reported no scope changes. Its completed and incomplete tables agree with the 12-issue navigator query. These are observed Done totals at this snapshot, not a claim that the sprint was formally closed.

Issue breakdown by type and status

Type	To Do	In Progress	In Review	Done
Story	0	1	1	10
Task	0	0	0	0
Bug	0	0	0	0

Committed stories

Issue	Story	Points	Jira status
FRY-45	Unify restaurant and fry search in one menu	5	Done
FRY-46	Find current and nearby locations with Google location services	5	In Progress
FRY-47	Support administrator and regular user account roles	3	Done
FRY-48	Review regular-user business submissions before publishing	5	Done
FRY-49	Provide a business submission form for regular users	3	Done
FRY-50	Store a private optional profile address for nearby discovery	3	Done
FRY-51	Search nearby fries using an address instead of latitude and longitude	3	Done
FRY-52	Import Kenosha businesses from Google business data	3	Done
FRY-53	Restrict direct store creation to administrators	3	Done
FRY-54	Provide an administrator inbox for business requests	3	Done
FRY-55	Allow only existing administrators to create administrator accounts	5	Done
FRY-56	Autocomplete address inputs using Google location services	5	In Review

Per-student allocation and estimation

Student	Assigned committed issues	Done issues	Done points
Seth Martin	12	10	36

The committed 46 points have not changed. Five points remain In Progress and five In Review. Point completion improved from 0/46 in the October 20 snapshot to 36/46; ten issues advanced to Done. No time-spent accuracy or team velocity estimate is invented because reliable actual-effort data and a closed sprint are unavailable. No extra backlog work is added to these totals.

Workflow discipline and remaining acceptance

- [x] Jira records the original stories progressing from initial In Progress/In Review to ten Done outcomes; representative issue links and the prior committed report retain the progression evidence.
- [x] The base implementation PR #4 is merged with teammate approval; account, moderation and search regression checks and live Google address/import acceptance were completed.
- [ ] All committed acceptance is finished: FRY-46 still needs a successful real device-position result, and FRY-56 still needs the follow-up PR #7 approval/merge.
- [ ] Sprint closed in Jira: it remains active; this report does not close or roll over issues.

FRY-46's authorized device-location attempt returned no position. The LAN HTTP origin limitation and late-callback handling were addressed in test code, and the address-entry fallback works. Successful real-device location remains unverified.

FRY-56's class HTTP initialization/accessibility fix works in the test deployment but remains unmerged. Do not equate that deployment with approved main delivery.

Additional work outside the original sprint commitment

Issue	Work	Current status
FRY-40	Use a consistent interface on desktop and mobile	In Review
FRY-44	Load normal pages within an agreed performance target	In Review
FRY-57	Expand Kenosha restaurant catalogue with verified fry menus and photos	In Review
FRY-58	Autofill catalogue search and return only exact listed matches	In Review
FRY-59	Migrate Fry from the personal server to a private EC2 development instance	In Review

FRY-40/44 are older backlog quality items. FRY-57/58/59 are new catalogue, autofill and private-migration stories created before their implementations. None appears in the Sprint 3 scope query, so their points and completion are excluded from sprint delivery. FRY-3, FRY-5 and FRY-14 were closed with the owner's explanation that they were obsolete setup placeholders; those closures are not implementation delivery. The requested unused-EC2 cleanup had no Jira story and is excluded from these metrics.

The private migration preserved the personal server and copied the actual deployed application, 16 restaurants and 37 fry listings. It was left stopped after reboot/private-access acceptance. Individual first sign-ins/password choices, PR review and the new infrastructure scan findings remain open for FRY-59. No AWS account names, passwords or sign-in details are included here.

Validation and static review

An analysis-only combination of the deployed application and pending catalogue/EC2 files passed 72 Python tests and 12 JavaScript checks. This is separate from merged-main acceptance. SonarQube reports 0 bugs, 1 vulnerability, 0 code smells and 0 security hotspots. Trivy reports 0 dependency vulnerabilities, 3 infrastructure misconfigurations and 0 secrets. The four tool findings remain visible; no suppressions, source fixes or live AWS permission/network changes were made for this reporting task. See the separate static-analysis reports for severity, scope and review recommendations.

Jira evidence links (no screenshots)

- Sprint 3 burndown and commitment - select FRY Sprint 3 and Story points if Jira remembers another choice.
- Sprint 3 issue scope.
- Active board and workflow.
- Backlog.
- Merged implementation PR #4, address follow-up PR #7, quality PR #10, private migration PR #11.

The prior October 20 report is retained in Git history. This snapshot supersedes its no-Google-configuration blocker and 0 Done totals; it preserves the unresolved device-location and review distinctions.